
   
TCR Program – Application Approval Project # 121 – June 2003   
  
Kern Metropolitan Bakersfield System Study; to reduce congestion in the City of Bakersfield. 
   
($ X 1,000) 
Estimated Project Cost: $2,350 TCRP Funds Approved To Date: $350 
Total TCRP Funds Available: $350 Phases(s) Approved To Date: Study 
Lead Agency: Kern Council of Implementing Agency: Same 
 Governments   
   
TCRP Allocations To Date: $350  for Phase(s): 1 
Advanced Approved: $0     for Phase(s): N/A 
   
 
Project Summary:  
This project takes a systems approach to the entire Metropolitan Bakersfield area. Many projects will be 
analyzed for their impacts to freeway and local systems. Project Study Reports will be developed for the projects 
that best meet the total system needs of Bakersfield. 
 
 

 
 

Prior TCRP Action:   
• Original application was approved on September 28, 2000 (Resolution TA-00-01).  
• A Minor Amendment was approved October 2001 to extend project completion date of the Study. 
• A second minor amendment was approved June 26, 2003, Resolution TAA-03-03, to allow for completion of 

four Project Study Reports. These PSR’s were the products of the associated preferred alternative, Alternative 
15, specified in the conclusion of the Bakersfield System Study.  Delays in completing the PSR’s are due to 
opportunities presented by Caltrans engineers during the review process of the alternatives developed and 
negotiations over design exceptions presented.   

 
Status of Conditions: No conditions.   
 
Discussion/Issues:  No issues. 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Study 9/00 6/03 $2,350

Total: $2,350

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $350 $350

Proposed
Kern COG Local Committed $80 $80

Proposed
Demo Federal Committed $1,920 $1,920

Proposed

Committed $2,350 $2,350
Proposed

Totals: $2,350 $2,350

Totals:


